



ORACLE 1Z0-567

Oracle Primavera Enterprise Project Portfolio Management
Essentials Certification Questions & Answers

Exam Summary – Syllabus – Questions

1Z0-567

**Primavera P6 Enterprise Project Portfolio Management 8 Certified
Implementation Specialist**

84 Questions Exam – 70% Cut Score – Duration of 120 minutes

Table of Contents:

Know Your 1Z0-567 Certification Well:.....	2
Oracle 1Z0-567 Primavera Enterprise Project Portfolio Management Essentials Certification Details:	2
1Z0-567 Syllabus:	3
Oracle 1Z0-567 Sample Questions:	7
Study Guide to Crack Oracle Primavera Enterprise Project Portfolio Management Essentials 1Z0-567 Exam:.....	10

Know Your 1Z0-567 Certification Well:

The 1Z0-567 is best suitable for candidates who want to gain knowledge in the Oracle Primavera P6 Enterprise Project Portfolio Management. Before you start your 1Z0-567 preparation you may struggle to get all the crucial Primavera Enterprise Project Portfolio Management Essentials materials like 1Z0-567 syllabus, sample questions, study guide.

But don't worry the 1Z0-567 PDF is here to help you prepare in a stress free manner.

The PDF is a combination of all your queries like-

- What is in the 1Z0-567 syllabus?
- How many questions are there in the 1Z0-567 exam?
- Which Practice test would help me to pass the 1Z0-567 exam at the first attempt?

Passing the 1Z0-567 exam makes you Primavera P6 Enterprise Project Portfolio Management 8 Certified Implementation Specialist. Having the Primavera Enterprise Project Portfolio Management Essentials certification opens multiple opportunities for you. You can grab a new job, get a higher salary or simply get recognition within your current organization.

Oracle 1Z0-567 Primavera Enterprise Project Portfolio Management Essentials Certification Details:

Exam Name	Primavera P6 Enterprise Project Portfolio Management 8 Essentials
Exam Code	1Z0-567
Exam Price	USD \$245 (Pricing may vary by country or by localized currency)
Duration	120 minutes
Number of Questions	85
Passing Score	70%
Format	Multiple Choice Questions (MCQ)

Recommended Training	Primavera P6 Enterprise Project Portfolio Management 8 Essentials Exam Study Guide Primavera P6 Fundamentals Rel17 (primary) Primavera P6 Advanced Rel 17 (optional) Primavera P6 Learning Subscription
Schedule Exam	Pearson VUE
Sample Questions	Primavera P6 Enterprise Project Portfolio Management 8 Certified Implementation Specialist (OCS)
Recommended Practice	1Z0-567 Online Practice Exam

1Z0-567 Syllabus:

Section 1: Introduction to Primavera P6 EPPM R8	
Introduction to Primavera P6	- Provide a high level overview of Primavera P6 and its role as an Enterprise Project Portfolio Management tool
Data and Basic Navigation	- Differentiate between enterprise and project-specific data - Open an existing project - Open a view
Views	- Customize a view
Enterprise Project Structure (EPS)	- Describe the components that comprise the Enterprise Project Structure - Discuss the importance of the EPS - Identify different ways of setting up the EPS given varying business requirements
Creating a project	- Create a project
Modifying Project Information	- Modify Project Information
Creating a Work Breakdown Structure	- Define a Work Breakdown Structure
Adding and Editing Activities	- Add and Edit Activities - Creating Relationships
Scheduling	- Describe float and its impact on a schedule - Calculate a schedule
Assigning Constraints	- Apply an overall deadline to a project - Describe the available constraint types - Apply a constraint to an individual activity

Formatting Schedule Data	<ul style="list-style-type: none"> - Group and Sort - Create and apply Filter
Roles and Resources	<ul style="list-style-type: none"> - View the roles dictionary - Differentiate between Roles and Resources - Identify the differences between labor, non labor and material resources - View the resource dictionary
Assigning Roles	<ul style="list-style-type: none"> - Assign roles to an activity - Assign rates on roles
Assigning Resources and Costs	<ul style="list-style-type: none"> - Assign resources by role - Assign labor, non labor, and material resources to activities - Adjust Budgeted Units/Time for a resource
Analyzing Resources	<ul style="list-style-type: none"> - Display the Team Usage page - Format a profile and timescale
Optimizing the Project Plan	<ul style="list-style-type: none"> - Analyze schedule dates - Shorten a project schedule - Analyze resource availability - Analyze project costs
Baselining the Project Plan	<ul style="list-style-type: none"> - Create and manage a baseline
Section 2: Designing and Configuring Primavera Solutions in P6 R8	
Project Execution and Control	<ul style="list-style-type: none"> - Update the project schedule - Use Progress Spotlight - Status activities - Reschedule the project
Design an Enterprise Project Structure	<ul style="list-style-type: none"> - Describe the types of problems that subqueries can solve - Define subqueries - List the types of subqueries - Write single-row and multiple-row subqueries
Design an Organizational Breakdown Structure	<ul style="list-style-type: none"> - Design and maintain an Organizational Breakdown Structure
Design a Security Solution	<ul style="list-style-type: none"> - Design and maintain a Security Solution
Design a User Administration Process	<ul style="list-style-type: none"> - Design and maintain a User Administration Process

Design the Resource Breakdown Structure	- Design and maintain the Resource Breakdown Structure
Design the Roles Dictionary	- Design and maintain the Roles Dictionary
Design the Resource Coding Library	- Design and maintain the Resource Coding Library
Design the Project Coding Library	- Design and maintain the Project Coding Library
Design an Activity Coding Library	- Design and maintain an Activity Coding Library
Design User-Defined Field Solutions	- Design and maintain user-defined fields
Design a Calendar Solution	- Design and maintain a Calendar Solution
Design Project Data Maintenance and Governance Solution	- Design and maintain Project Data Maintenance and Governance Solutions
Design Financial Management Solutions	- Design and maintain a Financial Management Solutions
Define Administrative Preferences and Settings Solutions	- Define Administrative Preferences and Settings
Defining Currency (Update in R8 Interface)	- Define and configure currency solutions
Design Activity Step Templates	- Design and maintain Activity Step Templates
Design User Interface Views	- Design and maintain User Interface View Solutions
Manage Portfolios	- Create and maintain Portfolios
Design and Configure Portfolio Information	- Design and configure portfolio information
Design Portfolio Chart Views	- Design and maintain multiple portfolio views
Design Dashboards, Portfolios and Portfolio View Solutions	- Design and maintain Dashboards solutions

Design Resource Capacity Planning Solution	- Design and maintain Resource Capacity Planning Solutions
New Resource Management Features in P6 EPPM R8	- Utilize new Resource Management features in P6 EPPM R8
Design a Risk and Issue Management Solution	- Design and maintain a Risk and Issue Management solution
Design Project Templates	- Design and maintain project template solutions
Web-Based Reporting	- Design and maintain web based reporting solutions
Section 3: What's New in Primavera P6 R8.0	
Project and Portfolio Management	<ul style="list-style-type: none"> - View the EPS Page - Copy a Project - View auto refresh functionality for filtered portfolios - Use the Schedule Checker - Use the Schedule Preview - Restore a baseline - Convert a project to a baseline - Status activities in the General detail window - View enhanced filtering functionality - E-mail an activity view
Resource Management	<ul style="list-style-type: none"> - View the Administration Page - Level Resources - Convert a shared resource calendar to a personal resource calendar - Display the Assignments page in table, GANTT Chart and spreadsheet views
Project Templates	<ul style="list-style-type: none"> - Create a project from a template - Tailor a project using a WBS element from a template - Create a template from a project
Risk and Issue Management Create a Risk	<ul style="list-style-type: none"> - Create a Risk - Assign a Risk to an activity - Add a Risk response plan
Business Process Management	- Use the Workflow portlet
Reporting via Oracle Business Intelligence	- View a report, and then schedule it to run

Usability	<ul style="list-style-type: none">- Customize Toolbars- Customize a view using quick links on the toolbar- Display Details windows- Type ahead to display field values- Fill down
Web based Application Administration	<ul style="list-style-type: none">- View enterprise data- View enterprise global data and create a global calendar- View enterprise global data and create a User defined field- View application settings- Create a new user

Oracle 1Z0-567 Sample Questions:

Question: 1

You are coaching a new Primavera user that is attempting to create a project. They navigate to the EPS page. However, they do not see the sub node where the project should be created.

Identify the easiest way for the User to see sub nodes in the EPS page.

- a) Obtain security assignments at Read Only to all nodes
- b) Click on View, Expand All and scroll to locate the sub node
- c) Click on each Node and Expand it to the lowest level
- d) Click "Add" button, so that all nodes are expanded, and then cancel.

Answer: b

Question: 2

You are coaching a new Primavera Project Manager that is attempting to add a WBS Child element in their new project plan. They are in an Activity Table. The WBS icon is not available to this user.

What could be the problem?

- a) They have not selected the parent WBS element
- b) They do not have security to add WBS elements
- c) They are not the Primary Resource for the Activity
- d) They are not listed as the Project Manager for the project

Answer: a

Question: 3

Identify a relevant use case for applying a Must Finish By date to a project.

- a) Compare Scheduled Finish to Must Finish By dates to negotiate realistic Finish dates
- b) Apply Must Finish By dates to shorten the duration of the schedule
- c) Apply Must Finish By dates to build case for requesting resources
- d) Compare Must Finish By date to Actual Finish Date to negotiate realistic Finish dates

Answer: a

Question: 4

Identify two project intense industries where Primavera has significant presence.

- a) Oil and Gas
- b) Communications
- c) Health Sciences
- d) Engineering and Construction
- e) Tax

Answer: a, d

Question: 5

What is the significance of assigning the Responsible Manager to an EPS Node?

- a) It assigns a generic resource to the EPS
- b) It assigns a named resource to the EPS
- c) It links the EPS to an OBS element
- d) It links the EPS to management reports

Answer: c

Question: 6

Identify the field that must be unique in Primavera.

- a) Project Name
- b) Project Description
- c) Project ID
- d) Project Manager

Answer: c

Question: 7

You are coaching a Super User at a Customer site that is trying to respond to a specific organization's request to only view data as they do currently in Excel.

Which Activity View functionality should be targeted for a Multi User View for this organization?

- a) Activity Table
- b) Activity Network
- c) GANTT Chart
- d) Calendar View

Answer: a

Question: 8

Identify two examples of Enterprise specific data.

- a) Enterprise Project Structure
- b) Activities
- c) Baselines
- d) Expenses
- e) Resources

Answer: a, e

Question: 9

Identify the True statement regarding the Enterprise Project Structure.

- a) It is defined during installation and cannot be changed
- b) It is the default filing system for projects
- c) Activities represent the lowest level of the hierarchy
- d) It is defined and maintained in the Optional Client

Answer: b

Question: 10

Identify the TRUE statement regarding Work Breakdown Structures (WBS).

- a) The WBS is enterprise data
- b) Lowest level of WBS is Activity
- c) The EPS is top level of the WBS
- d) WBS Root level is Project ID and Project Name

Answer: d

Study Guide to Crack Oracle Primavera Enterprise Project Portfolio Management Essentials 1Z0-567 Exam:

- Getting details of the 1Z0-567 syllabus, is the first step of a study plan. This pdf is going to be of ultimate help. Completion of the syllabus is must to pass the 1Z0-567 exam.
- Making a schedule is vital. A structured method of preparation leads to success. A candidate must plan his schedule and follow it rigorously to attain success.
- Joining the Oracle provided training for 1Z0-567 exam could be of much help. If there is specific training for the exam, you can discover it from the link above.
- Read from the 1Z0-567 sample questions to gain your idea about the actual exam questions. In this PDF useful sample questions are provided to make your exam preparation easy.
- Practicing on 1Z0-567 practice tests is must. Continuous practice will make you an expert in all syllabus areas.

Reliable Online Practice Test for 1Z0-567 Certification

Make DBExam.com your best friend during your Primavera P6 Enterprise Project Portfolio Management 8 Essentials exam preparation. We provide authentic practice tests for the 1Z0-567 exam. Experts design these online practice tests, so we can offer you an exclusive experience of taking the actual 1Z0-567 exam. We guarantee you 100% success in your first exam attempt if you continue practicing regularly. Don't bother if you don't get 100% marks in initial practice exam attempts. Just utilize the result section to know your strengths and weaknesses and prepare according to that until you get 100% with our practice tests. Our evaluation makes you confident, and you can score high in the 1Z0-567 exam.

Start Online Practice of 1Z0-567 Exam by visiting URL

<https://www.dbexam.com/oracle/1z0-567-primavera-p6-enterprise-project-portfolio-management-8-essentials>