

## PRINCE2 Foundation

PRINCE2 FOUNDATION 6TH EDITION CERTIFICATION QUESTIONS & ANSWERS

Exam Summary – Syllabus – Questions

#### **PRINCE2 FOUNDATION**

**PRINCE2 Foundation Project Management** 

60 Questions Exam - 55% Cut Score - Duration of 60 minutes

www.ProcessExam.com



### **Table of Contents**

Know Your PRINCE2 Foundation Certification Well: 3
PRINCE2 Foundation 6th Edition Certification Details: . 3
PRINCE2 Foundation Syllabus:4
PRINCE2 Foundation Sample Questions:7
Study Guide to Crack PRINCE2 Foundation 6th Edition
Exam: 10



# Know Your PRINCE2 Foundation Certification Well:

The PRINCE2 Foundation is best suitable for candidates who want to gain knowledge in the PRINCE2 Project Management. Before you start your PRINCE2 Foundation preparation you may struggle to get all the crucial PRINCE2 Foundation 6th Edition materials like PRINCE2 Foundation syllabus, sample questions, study guide.

But don't worry the PRINCE2 Foundation PDF is here to help you prepare in a stress free manner.

The PDF is a combination of all your queries like-

- What is in the PRINCE2 Foundation syllabus?
- How many questions are there in the PRINCE2 Foundation exam?
- Which Practice test would help me to pass the PRINCE2 Foundation exam at the first attempt?

Passing the PRINCE2 Foundation exam makes you PRINCE2 Foundation Project Management. Having the PRINCE2 Foundation 6th Edition certification opens multiple opportunities for you. You can grab a new job, get a higher salary or simply get recognition within your current organization.

## PRINCE2 Foundation 6th Edition Certification Details:

Exam Name	PRINCE2 Project Management
Exam Code	PRINCE2 Foundation
Exam Fee	USD \$210
Exam Duration	60 Minutes
Number of Questions	60
Passing Score	55%
Format	Multiple Choice
Books	Managing Successful Projects with PRINCE2 6th Edition
Sample Questions	PRINCE2 2017 Foundation Exam Sample Questions and Answers
Practice Exam	PRINCE2 Foundation Project Management Practice Test



### PRINCE2 Foundation Syllabus:

Unit	Content
	1. Recall:
Understand key concepts relating to projects and PRINCE2	<ul> <li>the definition and characteristics of a project</li> <li>the six aspects of project performance to be managed</li> <li>the integrated elements of PRINCE2: principles, themes, processes and the project environment</li> <li>what makes a project a PRINCE2 project</li> <li>Describe:</li> <li>the features and benefits of PRINCE2</li> <li>the customer/supplier context on which PRINCE2 is</li> </ul>
	based
Understand how the PRINCE2 principles underpin the PRINCE2 method	<ul> <li>1. Explain the PRINCE2 principles:</li> <li>continued business justification</li> <li>learn from experience</li> <li>defined roles and responsibilities</li> <li>manage by stages</li> <li>manage by exception</li> <li>focus on products</li> <li>tailor to suit the project</li> <li>2. Explain which aspects of a project can be tailored, who is responsible, and how tailoring decisions are documented</li> </ul>
Understand the PRINCE2 themes and how they are applied throughout the project	<ol> <li>Explain the purpose of:         <ul> <li>the business case theme</li> <li>business case, benefits management approach</li> </ul> </li> <li>Describe PRINCE2's minimum requirements for applying the business case theme</li> <li>Define key concepts related to business justification, and the differences between them: outputs, outcomes, benefits &amp; disbenefits</li> <li>Explain the purpose of:         <ul> <li>the organization theme</li> <li>communication management approach</li> </ul> </li> <li>Describe what PRINCE 2 requires, as a minimum, for applying the organization theme</li> <li>Describe the role and responsibilities of:         <ul> <li>project board</li> </ul> </li> </ol>



Unit	Content
	executive
	senior user
	senior supplier
	project assurance
	change authority
	project manager
	team manager
	project support
	including which roles can be combined
	6. Explain key concepts related to organization:
	stakeholder
	<ul> <li>the three project interests and how these are represented within the four levels of management</li> </ul>
	7. Explain the purpose of:
	the quality theme
	<ul> <li>product description, project product description, quality management approach, quality register</li> </ul>
	8. Describe PRINCE2's minimum requirements for applying the quality theme
	9. Explain key concepts related to quality, and the differences between them:
	quality planning and quality control
	<ul> <li>project assurance and quality assurance</li> </ul>
	customer quality expectations and acceptance criteria
	10. Explain the purpose of:
	the plans theme
	<ul> <li>project plan, stage plan, exception plan, team plan</li> </ul>
	11. Describe PRINCE2's minimum requirements for applying the plans theme
	12. Recall the steps in:
	the recommended approach to planning, including
	<ul> <li>the recommended approach to defining and analyzing the products and explain:</li> </ul>
	<ul> <li>the factors to consider when structuring the project into management stages</li> </ul>
	13. Explain the purpose of:
	the risk theme, including the purpose of a risk budget



Unit	Content
	risk management approach, risk register
	14. Describe PRINCE2's minimum requirements for applying the risk theme.
	15. Define key concepts related to risk, and the differences between them:
	<ul> <li>a risk: threat or opportunity</li> <li>recommended risk response types</li> <li>risk owner and risk actionee</li> <li>cause, event and effect</li> <li>risk probability, risk impact and risk proximity</li> <li>16. Describe the recommended risk management procedure</li> </ul>
	17. Explain the purpose of:
	<ul> <li>the change theme, including the purpose of a change budget</li> <li>change control approach, configuration item record,</li> </ul>
	issue register, issue report, product status account 18. Describe PRINCE2's minimum requirements for applying the change theme.
	19. Describe:
	types of issue
	<ul> <li>the recommended issue and change control procedure.</li> </ul>
	20. Explain the purpose of:
	the progress theme
	<ul> <li>the daily log, lessons log, lessons report, work package, end stage report, end project report, checkpoint report, highlight report, exception report.</li> </ul>
	21. Describe PRINCE2's minimum requirements for applying the progress theme.
	22. Explain key concepts related to progress:
	event-driven and time-driven controls
	<ul> <li>tolerances and exceptions, including how tolerances are set and exceptions are reported</li> </ul>
Understand the	1. Explain the purpose of the PRINCE2 processes:
PRINCE2 processes and how they are	<ul> <li>starting up a project, including the purpose of the project brief,</li> </ul>
carried out throughout the	<ul> <li>directing a project, including the purpose of the project initiation documentation (PID),</li> </ul>
project	initiating a project,



Unit	Content
	controlling a stage,
	<ul> <li>managing product delivery,</li> </ul>
	<ul> <li>managing a stage boundary,</li> </ul>
	<ul> <li>closing a project.</li> </ul>
	2. Explain the objectives of the PRINCE2 processes (as above, excluding the PID and project brief):
	3. Explain the context of the PRINCE2 processes (as above, excluding the PID and project brief):

### PRINCE2 Foundation Sample Questions:

#### **Question: 1**

How is the 'learn from experience' principle applied?

- a) By reviewing the management of previous projects
- b) By defining the customer's expectations of the project's products
- c) By defining cost tolerances for project objectives
- d) By delegating responsibilities to a different level of management

Answer: a

#### Question: 2

Which is a benefit of applying the 'manage by stages' principle?

- a) The project management team will understand the tolerances allowed
- b) The project management team will understand the customer's expectations
- c) The project will have review and decision points so that progress can be assessed
- d) The key stakeholders in the project will have representation on the project board

Answer: c

#### **Question: 3**

In which process are team plans produced?

- a) Initiating a project
- b) Controlling a stage
- c) Managing a stage boundary
- d) Managing product delivery

Answer: d



#### **Question: 4**

Which aspect of project performance must be managed in order to have a clear understanding of what the project is to deliver?

- a) Timescale
- b) Scope
- c) Risk
- d) Costs

Answer: b

#### **Question: 5**

What must be used, as a minimum requirement for applying the progress theme?

- a) Checkpoint reporting
- b) Highlight reporting
- c) Work package authorization
- d) Stage authorization

Answer: d

#### **Question: 6**

What does the 'initiating a project' process provide?

- a) Information for the project board to decide if the project is aligned to business objectives
- b) Approval from the project board to proceed with the project, if it is worthwhile
- c) Approval from the project manager for work to be started by delivery teams
- d) Definition of the suppliers' obligations for controlling the work package delivery

Answer: a

#### **Question: 7**

How is the 'manage by exception' principle applied?

- a) By dividing the project into a minimum of two management stages
- b) By setting controls to warn the higher level of management of potential problems
- c) By ensuring that the project continues to be desirable, viable and achievable
- d) By providing lessons so that mistakes made in previous projects do not happen

Answer: b



#### **Question: 8**

Which process is triggered by the project manager's request to initiate a project?

- a) Starting up a project
- b) Initiating a project
- c) Managing a stage boundary
- d) Directing a project

Answer: d

#### **Question: 9**

Which activity can take place within the 'managing a stage boundary' process?

- a) Produce highlight reports
- b) Take corrective action within stage tolerances
- c) Produce an exception plan
- d) Authorize a stage plan for the next stage

Answer: c

#### **Question: 10**

What must be recorded in the quality management approach, as a minimum requirement for applying the quality theme?

- a) The quality tools and techniques to be used
- b) The project's approach to quality planning
- c) The approach to managing project assurance
- d) The definition of the quality records required

Answer: c



# Study Guide to Crack PRINCE2 Foundation 6th Edition Exam:

- Getting details of the PRINCE2 Foundation syllabus, is the first step of a study plan. This pdf is going to be of ultimate help. Completion of the syllabus is must to pass the PRINCE2 Foundation exam.
- Making a schedule is vital. A structured method of preparation leads to success. A candidate must plan his schedule and follow it rigorously to attain success.
- Joining the PRINCE2 provided training for PRINCE2 Foundation exam could be of much help. If there is specific training for the exam, you can discover it from the link above.
- Read from the PRINCE2 Foundation sample questions to gain your idea about the actual exam questions. In this PDF useful sample questions are provided to make your exam preparation easy.
- Practicing on PRINCE2 Foundation practice tests is must. Continuous practice will make you an expert in all syllabus areas.

### Reliable Online Practice Test for PRINCE2 Foundation Certification

Make ProcessExam.com your best friend during your PRINCE2 Project Management exam preparation. We provide authentic practice tests for the PRINCE2 Foundation exam. Experts design these online practice tests, so we can offer you an exclusive experience of taking the actual PRINCE2 Foundation exam. We guarantee you 100% success in your first exam attempt if you continue practicing regularly. Don't bother if you don't get 100% marks in initial practice exam attempts. Just utilize the result section to know your strengths and weaknesses and prepare according to that until you get 100% with our practice tests. Our evaluation makes you confident, and you can score high in the PRINCE2 Foundation exam.

Start Online Practice of PRINCE2 Foundation Exam by Visiting URL

https://www.processexam.com/prince2/prince2-project-managementprince2-foundation